attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 8:59 AM

Contract No.:  04-0120F4

Diary #: 361

Inspector Name: Feather, Bernard

Const Calendar Day: 550

Date: 06-Dec-2013  Friday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition clear, cold

Diary: Dispute
General Comments
MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation and oversee 2 1/2" .
DW line and 4" CA line testing along the north barrier of the EB bridge. Misc. MEP paperwork and write
diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Pipe Testing 125  0-000-000.125 —~
Narciso Biagi arrived at the lane closure in the #5 lane of the EB bridge at 0730 and began pressurizing
the 2 1/2" DW line, starting at 25PSI, increasing to 225PSI in 25PSI increments every 10 minutes.
At 0900, the 2 1/2" along the north barrier of the EB bridge from PP 8 to PP 126 was pressurized to
225PSI.
| arrived at the bridge at 0945 and observed the pressure was constant at 225PSI in the gauges. | walked
the line and noted no leaks and all the valves were sound. At 1015, the test was shut down and the lines
drained.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Pipe Testing 126  0-000-000.126 —~
Narciso Biagi arrived at the lane closure in the #5 lane of the EB bridge at 0730 and began pressurizing
the 4" CA line, starting at 25PSI, increasing to125PSI in 25PSI increments every 10 minutes.
At 0900, the 4" CA along the north barrier of the EB bridge from PP 8 to PP 126 was pressurized to
125PSI.
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| arrived at the bridge at 0945 and observed the pressure was constant at 125PSI in the gauges. | walked
the line and noted no leaks and all the valves were sound. At 1015, the test was shut down and the lines
drained.

04-0120F4 Bid Iltem: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 6.00 0.00 0.00 6.00
Diary:
Booster Pump 129  0-000-000.129

Rick Kiikvee spent approximately 6 hours working on the tie-in for the booster pump at the tower platform
at Elevation 53M. Josh Johnson assisted.

Per CCO 354, FWS spent approximately 1 hour mobilizing to the lane closure in north shoulder of the EB
bridge. They began demobilizing at 1000 and were back in their yard at Pier 7 at 1100.
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